

1 BILL NO. S-90-12-08

2 SPECIAL ORDINANCE NO. S-325-90

3 AN ORDINANCE approving Change Order No.  
4 1, RES. #6170-90, 1990 NEIGHBORHOOD  
5 COMMERCIAL CAPITAL IMPROVEMENTS with  
6 MERGY CONSTRUCTION COMPANY, INC. in  
7 connection with the Board of Public  
8 Works and Safety of the City of Fort  
9 Wayne, Indiana.


10 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF  
11 THE CITY OF FORT WAYNE, INDIANA;

12 SECTION 1. That Change Order No. 1, RES. #6170-90,  
13 1990 NEIGHBORHOOD COMMERCIAL CAPITAL IMPROVEMENTS with MERGY  
14 CONSTRUCTION COMPANY, INC. in connection with the Board of  
15 Public Works and Safety, for:


16 is necessary because at the existing  
17 curbface walk, alley approach and catch  
18 basin on Lavina Street at 1401 Broadway.  
19 This extension created an overrun in the  
20 items of concrete removal, new 6"  
21 curbface walk, new 8" concrete for drive  
22 approach and the addition of the item B-  
23 Borrow to the contract;

24 involving a net increase of Three Thousand Nine Hundred One  
25 and no/100 Dollars (\$3,901.00) all as more particularly set  
26 forth in the specifications, and which is on file with the  
27 Office of the Board of Public Works and Safety and is by  
28 reference incorporated herein, made a part hereof, and is  
29 hereby in all things ratified, confirmed and approved.

30 SECTION 2. That this Ordinance shall be in full force  
31 and effect from and after its passage and any and all  
32 necessary approval by the Mayor.

33   
Councilmember

34 APPROVED AS TO FORM  
35 AND LEGALITY

36   
J. Timothy McCauley



Change Order No. 1  
Resolution No. 6170-90  
Board Order No. 59-90

REQUEST AND JUSTIFICATION FOR CHANGE


1. Necessity for change: At the request of C&ED the contract was extended to include the reconstruction of the existing curbface walk, alley approach and catch basin on Lavina Street at 1401 Broadway. This extension created an over run in the items of concrete removal, new 6" curbface walk, new 8" concrete for drive approach and the addition of the item B-Borrow to the contract..

2. Will proposed change alter size of the project? Yes x No

If yes, explain: Increases several quantities as shown above.

3. Affect on operation and maintenance cost of this project:

By installing new alley approach and catch basin should cut down on any needed maintenance by City forces at this location.



JEFF GROGG,

Project

Engineer



Read the first time in full and on motion by Jim Junta, seconded by Julius, and duly adopted, read the second time in title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Conference Room 128, City-County Building, Fort Wayne, Indiana, on \_\_\_\_\_, 19\_\_\_\_, the \_\_\_\_\_ o'clock \_\_\_\_\_ M., E.S.T.

DATED: 12-11-90

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Edmonds, seconded by Julius, and duly adopted, placed on its passage. PASSED POST by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT
TOTAL VOTES	<u>7</u>			<u>2</u>
BRADBURY	<u>✓</u>			
BURNS	<u>✓</u>			
EDMONDS	<u>✓</u>			
GiaQUINTA				<u>✓</u>
HENRY	<u>✓</u>			
LONG				<u>✓</u>
REDD	<u>✓</u>			
SCHMIDT	<u>✓</u>			
TALARICO	<u>✓</u>			

DATED: 12-18-90

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL) (SPECIAL) (ZONING MAP) ORDINANCE RESOLUTION NO. S-325-90 on the 18th day of December, 1990,

Sandra E. Kennedy ATTEST  
SANDRA E. KENNEDY, CITY CLERK

SEAL  
Charles S. Redd  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 18th day of December, 1990 at the hour of 2:00 o'clock PM, E.S.T.

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 19th day of December, 1990, at the hour of 4:10 o'clock PM, E.S.T.

Paul Helmke  
PAUL HELMKE, MAYOR



BILL NO. S-90-12-08

REPORT OF THE COMMITTEE ON PUBLIC WORKS

MARK E. GIAQUINTA, CHAIRMAN  
CLETUS R. EDMONDS, VICE CHAIRMAN  
HENRY, SCHMIDT, TALARICO

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS

REFERRED AN (ORDINANCE) ~~(RESOLUTION)~~ approving Change Order  
No. 1, RES. #6170-90, 1990 NEIGHBORHOOD COMMERCIAL CAPITAL  
IMPROVEMENTS with MERGY CONSTRUCTION COMPANY, INC. in connection  
with the Board of Public Works and Safety of the City of  
Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) ~~(RESOLUTION)~~ UNDER CONSIDERATION  
AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID  
(ORDINANCE) ~~(RESOLUTION)~~

DO PASS

DO NOT PASS

ABSTAIN

NO REC

*Mark E. Giaquinta*

*Samuel J. Talarico*

*C R Edmonds*

*H Schmidt*

DATED: 12-18-90

Sandra E. Kennedy  
City Clerk



TITLE OF ORDINANCE Change Order #1 for Res. #6170- Neighborhood Commercial Capital  
Improvements

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE The Change Order #1 for Res. 6170-90, is necessary because at the  
request of C&ED the contract was extended to include the reconstruction of the  
existing curbface walk, alley approach and catch basin on Lavina Street at 1401  
Broadway. This extension created an over run in the items of concrete removal,  
new 6" curbface walk, new 8" concrete for drive approach and the addition of  
of the item B-Borrow to the contract. Mergy Construction Company, Inc., is the  
contractor.

*S-50-12-08*

EFFECT OF PASSAGE By installing new alley approach and catch basin should cut  
down on any needed maintenance by City forces at this location.

EFFECT OF NON-PASSAGE \_\_\_\_\_

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase \$3901.00

ASSIGNED TO COMMITTEE \_\_\_\_\_